



**PHASE 1
WORK TO
BEGIN JULY
8TH**

**PHASE 5
TENTATIVE
START MID
SEPT. 3RD**

**PHASE 2
TENTATIVE
START JULY
16TH**

**PHASE 3
TENTATIVE
START LATE AUG
1ST**

**PHASE 4
TENTATIVE
START AUG. 12TH**

WATER MAIN REPLACEMENT